Print Date: 10/11/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP085 Estimate Number: 0005 Estimate Type: Final

Contractor: A & A SAFETY, INC.
Contractor's 1126 Ferris Road
Address: Amelia, OH 45102

Contract Location: The relensing of snowplowable pavement markers

Counties: ANDERSON, COCKE, GRAINGER, HAMBLEN, JEFFERSON, KNOX, SEVIER, UNION

Project(s): 98019-4115-04

Total to Date Previous to Date| This Estimate

Total Earnings: $175,959.10 $175,959.10 $0.00

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $175,959.10 $175,959.10 $0.00

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $175,959.10 $175,959.10 0.00

RR004

Pay Period: 10/24/2015 to 09/19/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Time
230.0 Days
160.0 Days
160.0 Days

69.57 ¢,

97.76 %
- %
Dates
02/13/2015
03/03/2015
03/25/2015
04/15/2015
07/13/2015
11/30/2015
11/30/2015

Amounts

$179,922.65
$179,922.65
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98019-4115-04 100.00 N/A 0.00 The relensing of snowplowable pavement markers on various In
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98019-4115-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98019-4115-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES/>= 25000 Bid: 0.000 Unit Price: $1,000.000
ADT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98019-4115-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES/< 25000 Bid: 0.000 Unit Price: $500.000
ADT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98019-4115-04 0700 0010 705-07.11 EACH TRUCK MOUNTED ENERGY Bid: 1.000 Unit Price: $4,000.000
ATTENUATOR This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $12,000.000
98019-4115-04 0700 0020 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $28,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $28,000.000
98019-4115-04 0700 0030 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 128.000 Unit Price: $6.650
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4115-04 0700 9003 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 1,808.100 Total: $1,808.100
98019-4115-04 0700 0040 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $900.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,800.000
98019-4115-04 0700 0050 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 1,360.000 Unit Price: $15.600
Color) This Est: 0.000 This Est: $0.000
Total: 1,899.000 Total: $29,624.400
98019-4115-04 0700 0060 716-01.40 EACH REMOVE AND REPLACE LENS Bid: 27,181.000 Unit Price: $4.450
ON SNOWPLOWABLE This Est: 0.000 This Est: $0.000
REFLECTIVE MARKER Total: 22,388.000 Total: $99,626.600
98019-4115-04 0700 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $3,100.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $3,100.000

RR004

V44

*END OF REPORT*
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